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ESTIMATE RUN 07/31/2002

ESTIMATE SUMMARY 19:31:42

CONTID: C13793         ESTIMATE NO: 0003 PROG 1999

PCN: 13793-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 2002 R6 STRIPING PROJECT PERCENT TIME:

PROJECT NO: C R600-176                    

FY 2002 R6 STRIPING PROJECT

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 07/30/2002 DATE TIME STARTED 03/05/2002

550 TOPEKA WAY DATE LET 11/29/2001 DATE WORK BEGAN 04/18/2002

 DATE AWARDED 12/04/2001 DATE TIME STOPPED 01/13/2003

 DATE CONTRACT EXECUTED 01/07/2002 DATE ACCEPTED 01/13/2003

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 03/05/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,766,013.55 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,714,150.00 NON-PARTICIPATING 472,821.15

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,062.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

35.31

WORK DAYS

WORK DAYS

41.92%

1,025,688.00

472,821.15

472,821.15

465,758.84

$

$

$

$

0.00

740,325.55

740,325.55

0.00

740,325.55

-10,924.88

0.00

729,400.67

0.00

AMOUNT DUE 729,400.67 465,758.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 465,758.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

56.5 TIME ALLOW: 160

ORIG TIME ALLOW: 100
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PCN: 13793-BID    ESTIMATE RUN 07/31/2002

PROJECT: C R600-176                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 10,718.000

25,713.000

202-00250  
 

318,987.000

SF  

0.45000 16,393.9536,431.000

11,570.85

0010 MOBILIZATION 0.500

0.100

626-00000  
 

1.000

L S 

20,000.00000 12,000.000.600

2,000.00

0015 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

0.000

SF  

1.62000 0.000.000

0.00

0020 EPOXY PAVEMENT MARKING 5,988.000

3,508.000

627-00005  
 

18,044.000

GAL 

39.60000 376,041.609,496.000

138,916.80

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

7.00000 0.000.000

0.00

0030 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

38,322.000

627-03000  
 

80,558.000

SF  

8.00000 306,576.0038,322.000

306,576.00

0035 THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 0.000

0.000

627-30210  
 

0.000

SF  

5.00000 0.000.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

0.000

627-30405  
 

4,288.500

SF  

10.00000 0.000.000

0.00

0045 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000

0.000

627-30410  
 

16,172.000

SF  

8.00000 384.0048.000

0.00

0050 FLAGGING 0.000

0.000

630-00000  
 

16.000

HOUR

12.00000 0.000.000

0.00

0055 TRAFFIC CONTROL MANAGEMENT 0.000

13.500

630-00012  
 

79.000

DAY 

200.00000 2,700.0013.500

2,700.00
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PCN: 13793-BID    ESTIMATE RUN 07/31/2002

PROJECT: C R600-176                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000

1.000

630-80342  
 

8.000

EACH

20.00000 80.004.000

20.00

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.000

630-80358  
 

1.000

EACH

50.00000 25.000.500

0.00

0070 TRAFFIC CONE 42.500

107.500

630-80380  
 

300.000

EACH

5.00000 750.00150.000

537.50

0075 MOBILE PAVEMENT MARKING ZONE 29.750

21.000

630-80520  
 

107.000

DAY 

500.00000 25,375.0050.750

10,500.00

0080 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 740,325.55472,821.151,766,013.55CURRENT AMT0200 $ $ $

$ 740,325.55472,821.15$1,766,013.55$CURRENT AMTPROJECT TOTAL


